
DOTD’S PROJECT 
DELIVERY PROCESS 

Reference: Informa on obtained from the DOTD Stage 1—Planning/Environmental Manual of Standard Prac ce. 

Detailed Planning, Environmental 
Analysis, Scope, Budget, and 

Environmental Closure

Funding Allocation for 
Design and Construction

Development of Final Plans, 
Specifications, Securing Right-of-

Way, and Required Permits

Preparation of Bid 
Documents, Contract 

Advertisement, and Award

Stage 0: 
Feasibility Study 

Stage 1: 
Planning/Environmental 

Stage 2:  
Funding/Project Prioritization 

Stage 3: 
Final Design 

Stage 4: 
Letting 

Stage 5: 
Construction 

Stage 6: 
Operation 

Construction of the Project

On-going Monitoring of 
Operation and Maintenance

Feasibility Analysis of the 
Proposed Project


